

Rwanda RAMS - Task #1424

Map Changes - 07-10-2024

15/10/2024 05:29 PM - Krishna Kanth A

Status:	New	Start date:	23/01/2025
Priority:	Normal	Due date:	
Assignee:	Harinath Vajrala	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:	Production Environment	Category:	
Description			
Show the Road Code labels for all the layers on the map			

History

#1 - 16/01/2025 10:19 AM - Harinath Vajrala

- Deployed In set to Stage Environment

done and deployed in stage.

#2 - 05/02/2025 11:00 AM - Harinath Vajrala

- Start date changed from 15/10/2024 to 23/01/2025

- Deployed In changed from Stage Environment to Production Environment

start worked on maps