

E-Arogya - Feature #144

[User Mgmt] Create a module for user Management.

29/04/2024 11:18 AM - Srusvin Loka

Status:	New	Start date:	29/04/2024
Priority:	Normal	Due date:	02/05/2024
Assignee:	Harish Beechani	% Done:	11%
Category:		Estimated time:	0:00 hour
Target version:	Sprint 4 (20th To 24th May)	Spent time:	45:00 hours
Deployed In:		Category:	
Description			
Create a module for new user creation, access permission role configuration.			
Subtasks:			
Feature # 147: [User Mgmt] Create Employee master feature UI screen.			Resolved
Feature # 185: [User Mgmt] Create Employee master feature UI screen Design			Resolved
Feature # 612: Employee Master Creation Api intigration.			Resolved
Feature # 149: [User Mgmt] Develop services for Employee master feature.			Resolved
Feature # 150: [User Mgmt] Add Module features and feature functions in Database			Resolved
Feature # 154: [User Mgmt] Create UI screen for UserGroup			Resolved
Feature # 184: [User Mgmt] Create UI screen design for User Group			Resolved
Feature # 155: [User Mgmt] Create services for creating UserGroup			Resolved
Feature # 156: [User Mgmt] Create UI Screen for User master screen.			Resolved
Feature # 186: [User Mgmt] Create UI Screen design for User master screen.			New
Bug # 650: [User Mgmt] API Integration for User master screen.			In Progress
Feature # 157: [User Mgmt] Create services for User master feature.			Resolved
Feature # 158: [User Mgmt] Create screen for Role Master			In Progress
Feature # 360: [User Mgmt] Create UI screen for Role Master			Resolved
Feature # 159: [User Mgmt] Create services for Role Master screen.			Resolved
Feature # 161: [User Mgmt] Create UI Screen for Role configuration feature.			Resolved
Feature # 183: [User Mgmt] Create UI Screen design for Role configuration feature.			New
Feature # 162: [User Mgmt] Create services for Role configuration master.			In Progress
Feature # 708: [User Mgmt] Create services for Role configuration master adding transac...			Resolved
Feature # 163: [User Mgmt] Create screen for Role change in Login profile.			New
Feature # 182: [User Mgmt] Create Design for Role change in Login profile.			Resolved
Feature # 164: [User Mgmt] Create services for fetch and change of logged in user role.			Resolved
Feature # 165: [User Mgmt] Create Service to load all features and functions of a login...			New
Feature # 166: [User Mgmt] Create UI Screen for Block / Unblock user			Resolved
Feature # 181: [User Mgmt] Create UI Design for Block / Unblock user			Resolved
Feature # 610: [User Mgmt] API intigration for Block / Unblock user Screen			Resolved
Feature # 167: [User Mgmt] Create service to block and unblock the HIMS user.			New
Feature # 390: R&D on spring security roles			Resolved
Feature # 391: Assign master group & role services			Resolved
Feature # 421: Assign master group & role services			Resolved
Feature # 392: security password history validation			Resolved
Feature # 394: password history validation in reset password			Resolved
Bug # 396: Using same old password for the new password change ,request			Closed
Feature # 393: security audit issues deploying And source code merging in 160			Resolved
Feature # 409: csrf token sheduler			Resolved

History

#1 - 28/04/2024 10:54 PM - Sivakanth Kesiraju

- Target version set to Sprint 1 (29th April - 3rd May)

**#2 - 28/04/2024 10:55 PM - Srusvin Loka**

- Subtask #147 added

**#3 - 28/04/2024 11:01 PM - Srusvin Loka**

- Subtask #149 added

**#4 - 28/04/2024 11:08 PM - Srusvin Loka**

- Subtask #150 added

**#5 - 28/04/2024 11:57 PM - Srusvin Loka**

- Subtask #154 added

**#6 - 28/04/2024 11:59 PM - Srusvin Loka**

- Subtask #155 added

**#7 - 29/04/2024 12:02 AM - Srusvin Loka**

- Subtask #156 added

**#8 - 29/04/2024 12:06 AM - Srusvin Loka**

- Subtask #157 added

**#9 - 29/04/2024 12:10 AM - Srusvin Loka**

- Subtask #158 added

**#10 - 29/04/2024 12:17 AM - Srusvin Loka**

- Subtask #159 added

**#11 - 29/04/2024 01:20 AM - Srusvin Loka**

- Subtask #161 added

**#12 - 29/04/2024 01:24 AM - Srusvin Loka**

- Subtask #162 added

**#13 - 29/04/2024 01:30 AM - Srusvin Loka**

- Subtask #163 added

**#14 - 29/04/2024 01:33 AM - Srusvin Loka**

- Subtask #164 added

**#15 - 29/04/2024 01:37 AM - Srusvin Loka**

- Subtask #165 added

**#16 - 29/04/2024 03:29 AM - Srusvin Loka**

- Subtask #166 added

**#17 - 29/04/2024 03:31 AM - Srusvin Loka**

- Subtask #167 added

**#18 - 03/05/2024 05:31 AM - Sivakanth Kesiraju**

- Target version changed from Sprint 1 (29th April - 3rd May) to Sprint 2 (6th May - 10th May)

**#19 - 14/05/2024 05:36 AM - Harish Beechani**

- Subtask #390 added

**#20 - 14/05/2024 05:40 AM - Harish Beechani**

- Subtask #391 added

**#21 - 14/05/2024 05:59 AM - Sivakanth Kesiraju**

- Target version changed from Sprint 2 (6th May - 10th May) to Sprint 4 (20th To 24th May)

**#22 - 15/05/2024 12:25 AM - Harish Beechani**

- Subtask #392 added

**#23 - 15/05/2024 12:30 AM - Harish Beechani**

- Subtask #393 added

**#24 - 15/05/2024 09:34 PM - Harish Beechani**

- Subtask #409 added

**#25 - 25/09/2024 05:13 PM - Sivakanth Kesiraju**

- Assignee changed from Sivakanth Kesiraju to Harish Beechani