

HIMS ERP 1.0 - Feature #368

[UI] Implementation Module components

06/05/2024 07:39 PM - Surender Billa

Status:	In Progress	Start date:	20/05/2024
Priority:	Normal	Due date:	
Assignee:	Surender Billa	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	Sprint 4 (20th To 24th May)	Spent time:	0:00 hour
Deployed In:	Dev Envrionment	Category:	UI
Description			
Implementation Module components			

History

- #1 - 14/05/2024 06:04 AM - Sivakanth Kesiraju
- Target version changed from Sprint 2 (6th May - 10th May) to Sprint 3 (14th To 17th May)
- #2 - 15/05/2024 05:23 AM - Surender Billa
- Tracker changed from Bug to Feature
 - Target version changed from Sprint 3 (14th To 17th May) to Sprint 4 (20th To 24th May)
 - Start date changed from 06/05/2024 to 20/05/2024
 - Deployed In set to Dev Envrionment
- #3 - 17/05/2024 04:25 AM - Surender Billa
- Assignee changed from Ramesh Billa to Surender Billa
- #4 - 21/05/2024 11:32 PM - Surender Billa
- Status changed from New to In Progress