# Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---------|---------|--------|----------|---------|----------|---------|
| 1367 | Service Desk | Feature | Closed | Normal | [UI] - Change the SLA Parameter wise New Tickets-Today chart based on the Requirement. | Jagadish Vangara | 06/01/2025 11:30 AM |
| 1090 | HIMS ERP 1.0 | Bug | In Progress | Normal | Autocomplete loading issue. | Jagadish Vangara | 26/07/2024 05:57 PM |
| 1089 | HIMS ERP 1.0 | Feature | In Progress | Normal | Create a multiple sort for table | Jagadish Vangara | 26/07/2024 05:55 PM |
| 1088 | HIMS ERP 1.0 | Bug | Resolved | Normal | Charts loading issue | Jagadish Vangara | 26/07/2024 05:54 PM |
| 1087 | HIMS ERP 1.0 | Feature | Resolved | Normal | Create a autocomplete with clear button | Jagadish Vangara | 26/07/2024 05:52 PM |
| 1086 | HIMS ERP 1.0 | Feature | Resolved | Normal | Autocomplete filter not working when clear button hitting | Jagadish Vangara | 26/07/2024 05:51 PM |
| 967 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Global Auto complete functionality | Jagadish Vangara | 26/07/2024 05:49 PM |
| 957 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Shape File widget | Jagadish Vangara | 19/07/2024 04:15 PM |
| 953 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Mat AutoComplete with clear button option | Jagadish Vangara | 26/07/2024 05:49 PM |
| 945 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the May layers in Layers list widget | Jagadish Vangara | 15/07/2024 04:40 PM |
| 927 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Module Icons adding in super sub menus | Jagadish Vangara | 15/07/2024 04:39 PM |
| 926 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Module Icons adding in sub menus | Jagadish Vangara | 15/07/2024 04:39 PM |
| 925 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Module Icons adding in menus | Jagadish Vangara | 19/07/2024 04:14 PM |
| 921 | HIMS ERP 1.0 | Feature | Resolved | Normal | Integrate the Encrypted services | Jagadish Vangara | 12/07/2024 12:05 PM |
| 920 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Scale Bar in Arcgis Map. | Jagadish Vangara | 12/07/2024 12:02 PM |
| 919 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Print Widget in Arcgis Map. | Jagadish Vangara | 12/07/2024 12:01 PM |
| 918 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Locate widget in Arcgis Map. | Jagadish Vangara | 12/07/2024 11:59 AM |
| 917 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Book mark widget in Arcgis Map. | Jagadish Vangara | 12/07/2024 11:58 AM |
| 781 | HIMS ERP 1.0 | Feature | Resolved | Normal | Need to remove Cors error (proxy issue) | Jagadish Vangara | 28/06/2024 11:25 AM |
| 737 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Logout functionality | Jagadish Vangara | 26/06/2024 11:54 AM |
| 733 | HIMS ERP 1.0 | Feature | Resolved | Normal | Need to do R&D for Angular18 deployment | Jagadish Vangara | 12/07/2024 12:32 PM |
| 731 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the KPI's Functionality | Jagadish Vangara | 26/06/2024 11:41 AM |
| 730 | HIMS ERP 1.0 | Feature | Resolved | Normal | Implement the Basic login page functionality | Jagadish Vangara | 26/06/2024 11:40 AM |
| 567 | Rwanda RAMS | Bug | New | Normal | HOME dashboard Changes | Jagadish Vangara | 07/06/2024 08:51 AM |
| 140 | Rwanda RAMS | Bug | Feedback | High | Verify the data is showing based on the IsRLRS condition in RLRS,URMS and PMS module pages. | Jagadish Vangara | 03/05/2024 09:54 AM |