# HIMS ERP 1.0 - Feature #841

## ERP Dashboard Charts Implementation

08/07/2024 09:36 PM - Pratyusha Atmakuri

| | | | |
|---|---|---|---|
| **Status:** | In Progress | **Start date:** | 08/07/2024 |
| **Priority:** | Normal | **Due date:** | 25/07/2024 |
| **Assignee:** | Pratyusha Atmakuri | **% Done:** | 100% |
| **Category:** | | **Estimated time:** | 0:00 hour |
| **Target version:** | | **Spent time:** | 8:00 hours |
| **Deployed In:** | | **Category:** | UI |
| **Description** | | | |
| | | | |

## History

### #1 - 08/07/2024 09:08 AM - Pratyusha Atmakuri

*- % Done changed from 0 to 10*

AM-Charts

```
Step 1:
     Call Area Data API https://{base_url}/HIMS_RRAMS/services/area/areadata
 from the response pick Linkcode column
     Call Survey Data API https://{base_url}/HIMS_RRAMS/files/import/surveydata
 from the response pick Survey Id
   Step 2:
     Form the JSON with this structure
     [{"lnk":"LI_MDR025B_515_0","SurveyID":"2023"}]
    Step 3:
     Call Dashboard Level API https://{base_url}/HIMS_RRAMS/services/dashboard/lvl/Home1
      and send Step 2 formated data to this API as a Payload It gives response for binding charts LinkSt
    Step4:
        Bind the charts data based on above step response
    Step5:
       Align them and give a provision for Print and View Table with a Get Request
```

### #2 - 11/07/2024 01:41 AM - Pratyusha Atmakuri

*- File Dashboard_charts.mov added*

*- Status changed from New to In Progress*

*- % Done changed from 10 to 40*

Added Dynamic Charts and attached Video file

### #3 - 12/07/2024 10:37 PM - Pratyusha Atmakuri

*- File dashboard-allcharts.mov added*

*- % Done changed from 40 to 60*

All charts data is loading for column with multi series

### #4 - 15/07/2024 08:05 AM - Pratyusha Atmakuri

*- File Print Chart.pdf added*

*- File Screenshot 2024-07-15 at 8.26.23  PM.png added*

*- Due date changed from 10/07/2024 to 18/07/2024*

*- % Done changed from 60 to 80*

Print chart preview and pdf file are attached

### #5 - 05/08/2024 09:47 AM - Pratyusha Atmakuri

*- Due date changed from 18/07/2024 to 25/07/2024*

*- % Done changed from 80 to 100*

**Files**

| | | | |
|---|---|---|---|
| Dashboard_charts.mov | 29.6 MB | 11/07/2024 | Pratyusha Atmakuri |
| dashboard-allcharts.mov | 34 MB | 13/07/2024 | Pratyusha Atmakuri |
| Print Chart.pdf | 39.2 KB | 15/07/2024 | Pratyusha Atmakuri |
| Screenshot 2024-07-15 at 8.26.23  PM.png | 330 KB | 15/07/2024 | Pratyusha Atmakuri |