

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1870	GujRAMS	Data Services	Closed	Normal	Need to deploy the build in Production environment. and take the Backup of build and Database .	Harinath Vajrala	17/04/2025 05:37 PM
1866	GujRAMS	Data Services	Closed	Normal	Need to deploy the build in stage environment	Harinath Vajrala	17/04/2025 05:36 PM
1843	GujMARG Web Application	Data Services	Closed	Normal	Post changes for several Employees.	Harinath Vajrala	20/03/2025 05:24 PM
1840	GujMARG Web Application	Data Services	Closed	Normal	understand need for changing API's frequently	Harinath Vajrala	20/03/2025 04:24 PM
1839	GujMARG Web Application	Data Services	Closed	Normal	mainatained database backup as on 30th dec.	Harinath Vajrala	20/03/2025 04:21 PM
1838	GujMARG Web Application	Data Services	Closed	Normal	Windows patch deployment	Harinath Vajrala	20/03/2025 04:21 PM
1670	NRFA	Data Services	Closed	Normal	DB replacement with Production DB	Harinath Vajrala	03/02/2025 12:25 PM
1668	NRFA	Data Services	Closed	Normal	build replaced in stage	Harinath Vajrala	30/01/2025 02:45 PM
1667	Service Desk	Data Services	Closed	Normal	build deployed in Stage Application.	Harinath Vajrala	30/01/2025 02:44 PM
1653	GujRAMS	Data Services	Closed	Normal	Replicating New instance in geodemo	Harinath Vajrala	18/01/2025 06:11 PM
1576	Guj-Marg mobile application	Data Services	Closed	Normal	Bisag URL verification	Harinath Vajrala	21/01/2025 11:12 AM
1550	Service Desk	Data Services	Closed	High	SD build deployment in production	Harinath Vajrala	15/01/2025 07:37 PM
1525	Rwanda RAMS	Data Services	Closed	Normal	Network Data Preparation	Harinath Vajrala	06/12/2024 01:07 PM
1442	Rwanda RAMS	Task	Closed	Normal	Map Changes - 08-10-2024	Harinath Vajrala	16/01/2025 10:30 AM
1441	Rwanda RAMS	Task	Closed	Normal	Map Changes - 08-10-2024	Harinath Vajrala	16/01/2025 10:30 AM
1363	Service Desk	Bug	Closed	Normal	Estimated Ack Date and the Estimated resolution date are not correct	Harinath Vajrala	06/01/2025 11:28 AM