

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1926	GujRAMS	Feature	QA/Stg/Prd Failed	Normal	New Observations in GujRams for RMMS Module	Vengaiah Patcha	25/06/2025 05:20 PM
1342	Service Desk	Feature	Closed	Normal	Language Translation Implementation in all Lookups pages	Vengaiah Patcha	13/06/2025 03:08 PM
1299	Service Desk	Feature	Closed	Normal	Add theme color	Vengaiah Patcha	16/06/2025 04:30 PM
1144	HIMS ERP 1.0	Bug	New	Normal	Display a default grid on the permission page	Vengaiah Patcha	02/08/2024 02:37 PM
1071	Satra S-Connect	Bug	Resolved	Normal	Implement error logs	Vengaiah Patcha	10/10/2024 11:05 AM
1070	Satra S-Connect	Bug	Closed	Normal	Alignment changes on info tabs in sconnect application	Vengaiah Patcha	15/01/2025 05:25 PM
931	Satra S-Connect	Bug	Closed	Normal	Add ticket icon in Dashboard	Vengaiah Patcha	07/08/2024 01:14 PM
869	Satra S-Connect	Bug	Resolved	Normal	Reset Issues	Vengaiah Patcha	22/07/2024 11:38 AM
852	Satra S-Connect	Bug	Resolved	Normal	[HR Team] Sconnect Insurance Updates	Vengaiah Patcha	08/10/2024 05:19 PM
699	Satra S-Connect	Bug	Closed	Normal	My Leave Request performance	Vengaiah Patcha	17/09/2024 01:12 PM
590	Satra S-Connect	Bug	Closed	High	[HR Team] Leaves are applying twice	Vengaiah Patcha	17/09/2024 01:03 PM
550	Rwanda RAMS	Bug	Resolved	Normal	[UI] Alignment issues in module Dashboards KPI's and Charts	Vengaiah Patcha	31/05/2024 10:46 AM
549	Rwanda RAMS	Bug	Resolved	Normal	[UI] Scroll issues in Execute Process	Vengaiah Patcha	31/05/2024 11:37 AM
486	Rwanda RAMS	Bug	Resolved	Normal	Select trigger changes in TMS AND RRMS in Rwanda	Vengaiah Patcha	27/05/2024 10:14 AM
420	HIMS ERP 1.0	Feature	Resolved	Normal	[UI] To create Header, Footer	Vengaiah Patcha	17/05/2024 03:24 PM
405	HIMS ERP 1.0	Feature	Resolved	Normal	[UI] Implement KPI Section On Home Dashboard	Vengaiah Patcha	27/05/2024 10:14 AM
378	HIMS ERP 1.0	Feature	Resolved	Normal	[UI] Login Popup models for About, Support	Vengaiah Patcha	15/05/2024 05:52 PM
355	Rwanda RAMS	Bug	Ready for Prod	Normal	All modules Link code not binding in edit page	Vengaiah Patcha	09/05/2024 12:08 PM
353	Rwanda RAMS	Bug	Closed	Normal	URMS Module bug finds and fixes	Vengaiah Patcha	03/05/2024 05:00 PM
352	Rwanda RAMS	Bug	Ready for Prod	Normal	RLRS module missed mandatory fields added	Vengaiah Patcha	02/05/2024 07:45 PM
293	Rwanda RAMS	Bug	Closed	Normal	Remove set timeout on grid load in few modules.	Vengaiah Patcha	03/05/2024 03:13 PM
291	Rwanda RAMS	Bug	Closed	Normal	add clear drop for select controls and added trigger change events on controls update	Vengaiah Patcha	06/05/2024 05:09 PM
289	Rwanda RAMS	Bug	Closed	Normal	fix alignment issue for Gallery upload in all modules.	Vengaiah Patcha	03/05/2024 03:44 PM
285	Rwanda RAMS	Bug	Closed	Normal	Unit testing and fix bugs in all modules	Vengaiah Patcha	03/05/2024 04:55 PM
281	Rwanda RAMS	Bug	Closed	Normal	Fix Alignment issues in TMS,RRMS Modules.	Vengaiah Patcha	03/05/2024 04:30 PM
279	Rwanda RAMS	Bug	Closed	Normal	Unit Testing on BMS,TMS ,PMS modules	Vengaiah Patcha	03/05/2024 04:18 PM
276	Rwanda RAMS	Bug	Closed	Normal	Fix the bugs in RLRS Module	Vengaiah Patcha	03/05/2024 05:42 PM
273	Rwanda RAMS	Bug	Closed	Normal	fix bugs in all modules	Vengaiah Patcha	03/05/2024 03:49 PM
266	Rwanda RAMS	Bug	Closed	Normal	fix the issue when clicking on clear filter clear the data in fields in RLRS module.	Vengaiah Patcha	03/05/2024 03:14 PM
262	Rwanda RAMS	Bug	Closed	Normal	fix the issues in RRMS and URMS,	Vengaiah Patcha	03/05/2024 04:30 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
257	Rwanda RAMS	Bug	Ready for Prod	Normal	bind survey year for all pages in URMS.	Vengaiah Patcha	15/05/2024 10:56 AM
255	Rwanda RAMS	Bug	Closed	Normal	Bind data initially in URMS lookups.	Vengaiah Patcha	06/05/2024 09:11 AM
252	Rwanda RAMS	Bug	Closed	Normal	Bind survey year initially for all components in RLRS,PMS Modules.	Vengaiah Patcha	06/05/2024 05:10 PM
251	Rwanda RAMS	Bug	Closed	Normal	bind data Initially in lookups in RLRS,PMS.	Vengaiah Patcha	06/05/2024 09:10 AM
249	Rwanda RAMS	Bug	Closed	Normal	Bind Initially survey year for all components in RLRS	Vengaiah Patcha	06/05/2024 05:02 PM
247	Rwanda RAMS	Bug	Closed	Normal	Bind survey year initially in RLRS Module	Vengaiah Patcha	06/05/2024 05:02 PM
244	Rwanda RAMS	Bug	Closed	Normal	Bind survey year initially in PMS Module	Vengaiah Patcha	06/05/2024 05:07 PM
243	Rwanda RAMS	Bug	Closed	Normal	unit testing on RLRS,TMS,PMS modules.	Vengaiah Patcha	03/05/2024 04:49 PM
240	Rwanda RAMS	Bug	Closed	Normal	unit testing on RLRS,PMS,TMS modules	Vengaiah Patcha	03/05/2024 03:25 PM
238	Rwanda RAMS	Bug	Closed	Normal	fix the edit screen issues in RRMS	Vengaiah Patcha	06/05/2024 05:08 PM
236	Rwanda RAMS	Bug	Closed	Normal	fix API calls hitting in RRMS	Vengaiah Patcha	03/05/2024 05:49 PM
232	Rwanda RAMS	Bug	Closed	Normal	disable and enable action icons based on the data in RRMS module	Vengaiah Patcha	06/05/2024 05:07 PM
228	Rwanda RAMS	Bug	Closed	Normal	unit testing on Admin module	Vengaiah Patcha	06/05/2024 09:13 AM
226	Rwanda RAMS	Bug	Closed	Normal	unit testing on Home page and TMS Module	Vengaiah Patcha	06/05/2024 05:09 PM