

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1512	Satra Website	Feature	Ready for Prod	High	Modifications in the Satra website	Praveen Madeti	22/01/2025 11:51 AM
568	Rwanda RAMS	Feature	Resolved	Normal	[UI] All Modules Report Filters Collapse	Praveen Madeti	31/05/2024 04:49 PM
522	Rwanda RAMS	Bug	In Progress	Normal	[UI] All modules Unit testing and bug fixes	Praveen Madeti	28/05/2024 11:11 AM
518	Rwanda RAMS	Bug	Resolved	Normal	QA Bug Fixes	Praveen Madeti	27/05/2024 05:33 PM
470	Rwanda RAMS	Bug	Resolved	Normal	Console feather issues	Praveen Madeti	23/05/2024 02:39 PM
458	Rwanda RAMS	Bug	Resolved	Normal	Select Drop Down Change Event Issue In Entire Application	Praveen Madeti	21/05/2024 05:48 PM
418	Rwanda RAMS	Bug	Resolved	Normal	RLRS,PMS,URMS Validation For Min & Max Values	Praveen Madeti	17/05/2024 02:47 PM
406	HIMS ERP 1.0	Feature	In Progress	Normal	[UI] Implement Navigational breadcrumb	Praveen Madeti	21/05/2024 11:43 AM
377	Rwanda RAMS	Feature	Resolved	Normal	[UI] PMS Budget History Page Design	Praveen Madeti	31/05/2024 02:35 PM
376	Rwanda RAMS	Bug	Resolved	Normal	[UI] URMS Drpoldown validations	Praveen Madeti	21/05/2024 05:46 PM
369	HIMS ERP 1.0	Feature	Resolved	Normal	[UI] Implementation Login Component	Praveen Madeti	15/05/2024 04:07 PM
362	HIMS ERP 1.0	Feature	Resolved	Normal	Skeleton loader implementation	Praveen Madeti	07/05/2024 06:04 PM
169	HIMS ERP 1.0	Bug	Resolved	Normal	[UI] Theming on Buttons, Radio, Tables, Input controls, tabs, Select Controls like web kit	Praveen Madeti	06/05/2024 10:12 AM
121	HIMS ERP 1.0	Feature	Resolved	Normal	Check latest versions for Bootstrap, Angular Material , and mat icons to implement in Application	Praveen Madeti	06/05/2024 11:21 AM
115	HIMS ERP 1.0	Feature	In Progress	Normal	[UI] Box /Content Title, Modal header, Modals	Praveen Madeti	14/05/2024 06:34 PM