

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1923	MNAS (MACRA)	Data Services	Closed	Normal	Take Backup the Database and restore it in Stage.	Sindhuja Kadari	30/05/2025 02:59 PM
1920	GujRAMS	Data Services	Closed	Normal	Need to create new instance in Stage environment as Bridge_Doc	Harinath Vajrala	30/05/2025 10:12 AM
1875	GujRAMS	Data Services	Closed	Normal	Need to verify the NH Master and Tahsil level Chainages tables grid issue	Harinath Vajrala	25/04/2025 07:30 PM
1871	GujRAMS	Data Services	Closed	Normal	Import SH068 and SH003 roads data in Production	Sindhuja Kadari	17/04/2025 05:36 PM
1870	GujRAMS	Data Services	Closed	Normal	Need to deploy the build in Production environment. and take the Backup of build and Database .	Harinath Vajrala	17/04/2025 05:37 PM
1866	GujRAMS	Data Services	Closed	Normal	Need to deploy the build in stage environment	Harinath Vajrala	17/04/2025 05:36 PM
1862	GujRAMS	Data Services	Closed	Normal	Import the SH82 road in QA environment.	Sindhuja Kadari	14/04/2025 11:55 AM
1861	GujRAMS	Data Services	Closed	Normal	Import the SH164 and SH166L roads in QA environment.	Sindhuja Kadari	01/04/2025 06:08 PM
1858	GujRAMS	Data Services	Closed	Normal	Need to verify and prepare the data for Mandatory Fields in BMS tables	Sindhuja Kadari	01/04/2025 06:01 PM
1857	GujRAMS	Data Services	Closed	Normal	New lookup data modification in geodemo and QA databases	Sindhuja Kadari	28/03/2025 12:22 PM
1851	GujRAMS	Data Services	Closed	Normal	Verify and prepare the datatype modifications for BMS module tables	Sindhuja Kadari	25/03/2025 07:34 PM
1831	GujRAMS	Data Services	Closed	Normal	BMS Survey and Mobile/Tab Testing	Sindhuja Kadari	19/05/2025 06:55 PM
1766	GujRAMS	Data Services	Closed	Normal	BMS Lookup data changes	Sindhuja Kadari	12/03/2025 02:53 PM
1749	GujRAMS	Data Services	Closed	Normal	Verify import functionality in web application	Sindhuja Kadari	05/03/2025 11:44 AM
1729	GujRAMS	Data Services	Closed	Normal	Need to deploy build in Stage environment	Sindhuja Kadari	03/03/2025 12:45 PM
1723	HIMS_RRAMS Web	Data Services	Closed	Normal	Need to republish all the layers and update in application	Harinath Vajrala	27/05/2025 11:31 AM
1718	MNAS (MACRA)	Data Services	Closed	Normal	Need to republish the layers in stage environment	Sindhuja Kadari	28/02/2025 12:53 PM
1716	GujRAMS	Data Services	Closed	Normal	Verify the import functionality of BMS tables	Sindhuja Kadari	28/02/2025 12:55 PM
1715	HIMS_RRAMS Web	Data Services	Closed	Normal	Update the map URLs in dev environment	Sindhuja Kadari	18/02/2025 01:58 PM
1703	GujRAMS	Data Services	Closed	Normal	Deploy build in Geodemo environment	Sindhuja Kadari	12/02/2025 04:58 PM
1700	HIMS_RRAMS Web	Data Services	Closed	Normal	Verifying the Straight lines in Map layer	Sindhuja Kadari	26/05/2025 10:26 AM
1688	MNAS (MACRA)	Data Services	Closed	Normal	Need to publish layers in stage	Sindhuja Kadari	30/05/2025 02:56 PM
1687	MNAS (MACRA)	Data Services	Closed	Normal	Restored MNAS MXD's	Sindhuja Kadari	05/02/2025 07:16 PM
1686	GujRAMS	Data Services	Closed	Normal	Gujrams Enhancements Db scripts verification	Sindhuja Kadari	05/02/2025 07:04 PM
1675	HIMS_RRAMS Web	Data Services	Closed	Normal	Update GPS and Shape Generating Process	Sindhuja Kadari	05/02/2025 11:09 AM
1569	MNAS (MACRA)	Data Services	Closed	Normal	Need to create MNAS Citizen Application in Stage environment	Sindhuja Kadari	15/01/2025 07:36 PM
1554	GujRAMS	Data Services	Closed	Normal	Modifications of BMS table structure	Sindhuja Kadari	07/02/2025 10:18 AM
1527	GujRAMS	Data Services	Closed	Normal	Need to publish the all layers in demo environment	Sindhuja Kadari	06/12/2024 12:08 PM
1526	MNAS (MACRA)	Data Services	Closed	Normal	Need to create application in stage environment	Sindhuja Kadari	06/12/2024 06:36 PM