

E-Arogya - Feature #1012

ABHA flow

19/07/2024 06:23 PM - Harish Beechani

Status:	New	Start date:	15/07/2024
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
reverify the find out missing flow, if missed develop new flow			
Subtasks:			
Feature # 1013: Analysing the ABHA M1,M2 M3			Closed
Feature # 1042: Analysing the ABHA M1,M2 M3			Closed
Feature # 1014: Analaysing Phr apis			Closed
Feature # 1015: Developing PHR apis			Closed
Feature # 1016: Analysing V3 apis			Closed
Feature # 1017: Developing V3 apis			Closed

History

#1 - 19/07/2024 05:56 AM - Harish Beechani

- Subtask #1013 added

#2 - 19/07/2024 06:48 AM - Harish Beechani

- Subtask #1014 added

#3 - 19/07/2024 06:50 AM - Harish Beechani

- Subtask #1015 added

#4 - 19/07/2024 06:50 AM - Harish Beechani

- Subtask #1016 added

#5 - 19/07/2024 06:52 AM - Harish Beechani

- Subtask #1017 added