

HIMS ERP 1.0 - Feature #123

[Service] - R&D for upgrading from .Net Framework 4.8 to .Net 8.0.

26/04/2024 04:36 PM - Praveen kumar Bandi

Status:	Resolved	Start date:	29/04/2024
Priority:	Normal	Due date:	
Assignee:	Praveen kumar Bandi	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	Sprint 3 (14th To 17th May)	Spent time:	0:00 hour
Deployed In:		Category:	
Description			
R & D - .Net Core Integration with .Net Framework 4.8			
Need to anlaysis for .Net latest version.			

History

- #1 - 28/04/2024 11:26 PM - Sivakanth Kesiraju
- Target version set to Sprint 1 (29th April - 3rd May)
- #2 - 05/05/2024 10:54 PM - Sivakanth Kesiraju
- Target version changed from Sprint 1 (29th April - 3rd May) to Sprint 2 (6th May - 10th May)
- #3 - 14/05/2024 06:04 AM - Sivakanth Kesiraju
- Target version changed from Sprint 2 (6th May - 10th May) to Sprint 3 (14th To 17th May)
- #4 - 12/06/2024 11:47 PM - Praveen kumar Bandi
- Status changed from New to In Progress
- #5 - 14/06/2024 05:35 AM - Praveen kumar Bandi
- Subject changed from [Service] - .Net Core Integration with .Net Framework 4.8 to [Service] - R&D for upgrading from .Net Framework 4.8 to .Net 8.0.
- #6 - 27/06/2024 10:33 PM - Praveen kumar Bandi
- Status changed from In Progress to Resolved
- Not possible to upgrade from .net framework to .net core.