

Rwanda RAMS - Feature #135

Impassable

26/04/2024 08:15 PM - Bhanuchander Sannidhanam

Status:	Ready for Prod	Start date:	30/04/2024
Priority:	Normal	Due date:	
Assignee:	Praveen kumar Bandi	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
RLRS > Network Management > Network Data > Impassable ; table name admn.tsImpassable.			
need to create the UI, service CRUDs, (Imports similar to RLRS survey Data)			
these pages are similar to Link Master page			

History

- #1 - 29/04/2024 09:47 PM - Praveen kumar Bandi
 - Status changed from New to In Progress
 - Assignee changed from Bhanuchander Sannidhanam to Praveen kumar Bandi
- #2 - 29/04/2024 10:05 PM - Praveen kumar Bandi
 - Subtask #172 added
- #3 - 29/04/2024 10:34 PM - Praveen kumar Bandi
 - Subtask #179 added
- #4 - 30/04/2024 09:23 PM - Praveen kumar Bandi
 - Subtask deleted (#179)
- #5 - 02/05/2024 06:49 AM - Praveen kumar Bandi
 - Subtask deleted (#172)
- #6 - 28/05/2024 06:06 AM - Praveen kumar Bandi
 - Status changed from In Progress to Ready for Prod