

Rwanda RAMS - Feature #136

Overlap

26/04/2024 08:16 PM - Bhanuchander Sannidhanam

Status:	Ready for Prod	Start date:	06/05/2024
Priority:	Normal	Due date:	
Assignee:	Kalyan Battula	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
RLRS > Network Management > Network Data > Overlap ; table name admn.tsOverlap.			
need to create the UI, service CRUDs.			
Subtasks:			
Task # 171: [UI] - Create UI to Overlap table			Ready for Prod
Feature # 356: Need to implement gallery functionality in Impassable screen			Ready for Prod
Task # 172: [UI] - Create UI to Impassable table			Ready for Prod
Feature # 361: Need to implement gallery functionality in Overlap screen			Ready for Prod

History

- #1 - 29/04/2024 09:47 PM - Praveen kumar Bandi
 - Status changed from New to In Progress
 - Assignee set to Praveen kumar Bandi
- #2 - 29/04/2024 10:03 PM - Praveen kumar Bandi
 - Subtask #171 added
- #3 - 29/04/2024 10:35 PM - Praveen kumar Bandi
 - Subtask #180 added
- #4 - 30/04/2024 09:24 PM - Praveen kumar Bandi
 - Subtask deleted (#180)
- #5 - 07/05/2024 02:43 AM - Praveen kumar Bandi
 - Status changed from In Progress to Ready for Prod
 - Assignee changed from Praveen kumar Bandi to Kalyan Battula