

Rwanda RAMS - Task #1411

Data Verification / Corrections - 07-10-2024

15/10/2024 02:58 PM - Krishna Kanth A

<b>Status:</b>	New	<b>Start date:</b>	15/10/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Durga Konduru	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0:00 hour
<b>Target version:</b>		<b>Spent time:</b>	0:00 hour
<b>Deployed In:</b>		<b>Category:</b>	
<b>Description</b>			
Need to discuss and finalise internally on how the road network to be finalised at Roundabouts. (roundabouts to be shown as a circle and the road should start from the road start			

History

#1 - 15/10/2024 03:10 PM - Krishna Kanth A

- Tracker changed from Bug to Task