

Rwanda RAMS - Task #1412

Data Verification - 07-10-2024

15/10/2024 03:00 PM - Krishna Kanth A

Status:	New	Start date:	15/10/2024
Priority:	Normal	Due date:	
Assignee:	Durga Konduru	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
Client provided latest shape files (sent to our GIS team) of the latest admin boundaries, so that we would integrate them in the system.			

History

#1 - 15/10/2024 03:10 PM - Krishna Kanth A

- Tracker changed from Bug to Task