

Rwanda RAMS - Task #1443

Scope / Contractual Issue - 08-10-2024

16/10/2024 06:25 PM - Krishna Kanth A

Status:	New	Start date:	16/10/2024
Priority:	Normal	Due date:	
Assignee:	Durga Konduru	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
Road Centreline discussion is still an open issue parked to be discussed later after all pending issues are addressed			