

Rwanda RAMS - Task #1451

System Development - 08-10-2024

16/10/2024 06:52 PM - Krishna Kanth A

Status:	New	Start date:	16/10/2024
Priority:	Normal	Due date:	
Assignee:	Ravi Shekar Gotimukul	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description Client suggested to include few changes to Expropriation Screen - a. When payment details is selected as NO, give a textbox for reason non payment b. Under Valuation details - give separate tabs to enter Land and Property details separately - for land (area, unit rate) and property (cost of property). c. Option to upload the images			