## Rwanda RAMS - Task #1452

## Rwanda Team - 08-10-2024

16/10/2024 06:55 PM - Krishna Kanth A

Status: Start date: New 16/10/2024

**Priority:** Due date: Normal

Assignee: Ravi Shekar Gotimukul % Done: 0%

Category: **Estimated time:** 0:00 hour Spent time: 0:00 hour

Target version:

Deployed In: Category:

**Description** 

Road reserve layers are not interacting with the network details in the system. for this the client has to provide the respective layers.

20/04/2025 1/1