

Rwanda RAMS - Task #1460

System Development - 09-10-2024

17/10/2024 10:44 AM - Krishna Kanth A

Status:	New	Start date:	17/10/2024
Priority:	Normal	Due date:	
Assignee:	Ravi Shekar Gotimukul	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
ESAL calculation formula should be configurable / dynamic instead of fixed formula			