Rwanda RAMS - Task #1470

System Development - 09-10-2024

17/10/2024 10:53 AM - Krishna Kanth A

Status: New Start date: 17/10/2024

Priority: Normal Due date:

Assignee: Ravi Shekar Gotimukul % Done: 0%

Category:Estimated time:0:00 hourTarget version:Spent time:0:00 hour

Control of the contro

Deployed In: Category:

Description

Need to have logic to calculate Growth Rate using historical registration data / traffic data

20/04/2025 1/1