

E-Arogya - Feature #148

R&D On Kafka integration for E-Arogya

29/04/2024 11:26 AM - Sivakanth Kesiraju

Status:	Resolved	Start date:	16/05/2024
Priority:	Normal	Due date:	
Assignee:	Pavan kumar Siddamsetti	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	Sprint 3 (14th to 17th May 2024)	Spent time:	0:00 hour
Deployed In:		Category:	
Description			
R&D On Kafka integration for E-Arogya			
Subtasks:			
Feature # 412: kafka implementation ui			New

History

- #1 - 29/04/2024 09:26 PM - Vasudev Mamidi
- Status changed from New to In Progress
  - Assignee changed from Vasudev Mamidi to Harish Beechani
- #2 - 01/05/2024 03:19 AM - Vasudev Mamidi
- Assignee changed from Harish Beechani to Pavan kumar Siddamsetti
- #3 - 03/05/2024 05:32 AM - Sivakanth Kesiraju
- Target version changed from Sprint 1 (29th April - 3rd May) to Sprint 2 (6th May - 10th May)
- #4 - 14/05/2024 05:59 AM - Sivakanth Kesiraju
- Target version changed from Sprint 2 (6th May - 10th May) to Sprint 3 (14th to 17th May 2024)
- #5 - 16/05/2024 12:16 AM - Harish Beechani
- Subtask #412 added
- #6 - 17/05/2024 12:10 AM - Pavan kumar Siddamsetti
- kafka is working fine.if both kafka and zookeeper are running. some times kafka and zookeeper servers are stopped at the time may not work(connection and session timeout of servers)
- #7 - 17/05/2024 12:11 AM - Pavan kumar Siddamsetti
- Status changed from In Progress to Feedback
- #8 - 17/05/2024 12:11 AM - Pavan kumar Siddamsetti
- Status changed from Feedback to Resolved