

Service Desk - Bug #1487

Intellect Integration

22/10/2024 03:08 PM - Krishna Kanth A

Status:	Closed	Start date:	22/10/2024
Priority:	Normal	Due date:	
Assignee:	Praveen kumar Bandi	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:	Production Environment	Category:	
Description			
Intellect Integration from Service Desk.			

History

#1 - 22/10/2024 03:28 PM - Durga Konduru

- Status changed from New to In Progress
- Assignee changed from Durga Konduru to Bhanuchander Sannidhanam

Please include in [#3](#).

#2 - 23/10/2024 09:16 AM - Praveen kumar Bandi

- Assignee changed from Bhanuchander Sannidhanam to Praveen kumar Bandi

#3 - 27/11/2024 10:23 AM - Krishna Kanth A

- Status changed from In Progress to Ready for QA
- Deployed In set to QA Environment

No need of testing from QA, the functionality to be tested in the Production after Deployment.

#4 - 29/11/2024 07:10 AM - Krishna Kanth A

- Deployed In changed from QA Environment to Stage Environment

#5 - 03/12/2024 10:54 AM - Praveen kumar Bandi

- Deployed In changed from Stage Environment to Production Environment

#6 - 06/01/2025 11:44 AM - Redmine Admin

- Status changed from Ready for QA to Closed