Rwanda RAMS - Task #15

RTDA -All features list

14/03/2024 11:01 AM - Kalyan Battula

Status: New Start date: 14/03/2024

Priority: Normal Due date:

Assignee: Kalyan Battula % Done: 0%

Category:Estimated time:0:00 hourTarget version:Spent time:0:00 hour

Dealess of the

Deployed In: Category:

Description

Make a document on all features and their status

19/04/2025 1/1