

ArcRAMS - Data Services #1545

Need to create Dashboards

17/12/2024 06:38 PM - Sindhuja Kadari

Status:	In Progress	Start date:	10/12/2024
Priority:	Normal	Due date:	
Assignee:	Madhuri Pinky Mendu	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			

History

#1 - 17/12/2024 06:39 PM - Sindhuja Kadari

Created and verified the KPI's in Home and RIS module

#2 - 17/12/2024 06:39 PM - Sindhuja Kadari

- Assignee changed from Sindhuja Kadari to Madhuri Pinky Mendu

#3 - 17/12/2024 06:42 PM - Madhuri Pinky Mendu

- Tracker changed from Bug to Data Services
- Assignee changed from Madhuri Pinky Mendu to Sindhuja Kadari
- Start date changed from 17/12/2024 to 03/12/2024

Created Roughness chart in RIS module  
Please verify that chart thoroughly

#4 - 17/12/2024 06:51 PM - Sindhuja Kadari

- Start date changed from 03/12/2024 to 10/12/2024

verified, but not getting the proper values in the chart  
Need to work on this issue

#5 - 16/01/2025 11:47 AM - Sindhuja Kadari

- Status changed from New to In Progress
- Assignee changed from Sindhuja Kadari to Madhuri Pinky Mendu