

DPS Module table structures Modifications

02/01/2025 11:49 AM - Madhuri Pinky Mendu

Status:	Closed	Start date:	03/12/2024
Priority:	Normal	Due date:	
Assignee:	Venkata Suryateja Thripuraribhotla	% Done:	100%
Category:		Estimated time:	13:00 hours
Target version:		Spent time:	0:00 hour
Deployed In:	Production Environment	Category:	Database
Description			
RDA has requested to modify the DPS module table structures for the following tables.			
<ul style="list-style-type: none">Disaster (Flood) Information Table.Damage (flood) Rectification Table. (refer ticket number 1522)			
Work completed in Stage and Production environments			

History

#1 - 02/01/2025 11:50 AM - Madhuri Pinky Mendu

Need to do same work in Client_stage

#2 - 02/01/2025 06:26 PM - Madhuri Pinky Mendu

Completed in Client_stage

#3 - 15/01/2025 07:20 PM - Redmine Admin

- Project changed from 21 to SLRAMS - Web Application

#4 - 05/02/2025 06:28 PM - Venkata Suryateja Thripuraribhotla

- Assignee changed from Madhuri Pinky Mendu to Venkata Suryateja Thripuraribhotla

#5 - 05/02/2025 06:28 PM - Venkata Suryateja Thripuraribhotla

- % Done changed from 0 to 100

- Category set to Database

#6 - 05/02/2025 07:01 PM - Venkata Suryateja Thripuraribhotla

- Status changed from Resolved to Closed

#7 - 14/02/2025 06:52 PM - Madhuri Pinky Mendu

On 14thFeb2025, Modified DIS module table structure based on RDA instructions in Production