

BMS Module Tables creation

21/01/2025 05:07 PM - Madhuri Pinky Mendu

Status:	In Progress	Start date:	21/01/2025
Priority:	Normal	Due date:	
Assignee:	Madhuri Pinky Mendu	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:	Stage Environment	Category:	
Description			

History

#1 - 21/01/2025 05:09 PM - Madhuri Pinky Mendu

- File BMS_Source_Destination_Table_LOC_TopDeck__AbutmentV1_Changes.xlsx added
- Status changed from New to In Progress

Today (i.e.:21Jan2025), I have created "Bridge Details" table (which have 80+ columns) and their lookup tables in BIS module.

#2 - 29/01/2025 12:17 PM - Sindhuja Kadari

- Assignee changed from Madhuri Pinky Mendu to Sindhuja Kadari

#3 - 29/01/2025 12:18 PM - Sindhuja Kadari

Creating Gujrams BMS module tables in ArcRAMS BIS module to test the data migration.

#4 - 29/01/2025 12:19 PM - Sindhuja Kadari

- File BMS_Inv_Cond.xlsx added

#5 - 30/01/2025 02:53 PM - Sindhuja Kadari

Completed Creating Inventory tables ([BMS].[AbutmentDetails],[BMS].[PierDetails],[BMS].[SuperStructureDetails])

#6 - 30/01/2025 02:54 PM - Sindhuja Kadari

Completed creating the Pier Condition tables (bms.PierBearingCondition, bms.PierCondition)

#7 - 30/01/2025 07:16 PM - Sindhuja Kadari

Created required Lookup tables for Pier and abutment Condition tables

#8 - 28/02/2025 10:20 PM - Madhuri Pinky Mendu

- Assignee changed from Sindhuja Kadari to Madhuri Pinky Mendu

Worked on table creation in BMS Module on 18thFeb2025

Files

BMS_Source_Destination_Table_LOC_TopDeck__AbutmentV1_Changes.xlsx	564 KB	21/01/2025	Madhuri Pinky Mendu
BMS_Inv_Cond.xlsx	60 KB	29/01/2025	Sindhuja Kadari