

SLRAMS - Web Application - Data Services #1674

PMS data verification with respect to Pavement history data

04/02/2025 10:50 AM - Venkata Suryateja Thripuraribhotla

Status:	Closed	Start date:	04/02/2025
Priority:	High	Due date:	05/02/2025
Assignee:	Venkata Suryateja Thripuraribhotla	% Done:	70%
Category:		Estimated time:	2:30 hours
Target version:		Spent time:	0:00 hour
Deployed In:	Demo Environment	Category:	Database
Description			
PMS data shared to the client has been executed without pavement history data for 2023. So I have started the road summary process again.			

History

#1 - 05/02/2025 07:10 PM - Venkata Suryateja Thripuraribhotla

- % Done changed from 0 to 70
- Estimated time set to 2:30 h

#2 - 05/02/2025 07:10 PM - Venkata Suryateja Thripuraribhotla

- Description updated

Road summary for B-class roads has been initialized on 03/02/2025 night at 20:08 PM and it is successful by 04:10 AM on 04/02/2025.

Road summary for A-class roads has been initialized on 04/02/2025 at 10:40 AM.

#3 - 05/02/2025 07:11 PM - Venkata Suryateja Thripuraribhotla

Road Summary for A class roads has been on hold since 04/02/2025 evening around 6:10 PM. Need to restart the process tonight.

#4 - 03/04/2025 05:16 PM - Venkata Suryateja Thripuraribhotla

- Status changed from New to Closed