

Rwanda RAMS - Bug #168

List of issues in RLRS,URMS Network Management,Look ups

29/04/2024 06:17 PM - Kalyan Battula

<b>Status:</b>	Ready for Prod	<b>Start date:</b>	29/04/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Narayana Akkipalli	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0:00 hour
<b>Target version:</b>	1.0.0.0_QA	<b>Spent time:</b>	0:00 hour
<b>Deployed In:</b>	QA Environment	<b>Category:</b>	
<b>Description</b>			
1. RLRS - Network Management/Tools/Merge Network : Grid binding issue fixed. done 2. RLRS - Network Management/Network Data/Survey Videos : Data not binding in edit mode issue fixed. 3. URMS - look ups - Mandatory Fields added. 4. RLRS - look ups - Maximum minimum values validated. done			
Please find the attached status doc with observations			

History

#1 - 30/04/2024 11:29 PM - Narayana Akkipalli  
- Assignee changed from Bhanuchander Sannidhanam to Narayana Akkipalli

#2 - 02/05/2024 06:33 AM - Narayana Akkipalli  
- File RTDA\_Testing\_29\_04.docx added  
- Status changed from New to Resolved

Please check updated document

#3 - 07/05/2024 12:30 AM - Narayana Akkipalli  
- Status changed from Resolved to Ready for Prod

Files

RTDA_Testing_29_04.docx	719 KB	29/04/2024	Kalyan Battula
RTDA_Testing_29_04.docx	718 KB	02/05/2024	Narayana Akkipalli