

SLRAMS - Web Application - Data Services #1684

OAS Table columns deletion

05/02/2025 03:38 PM - Venkata Suryateja Thripuraribhotla

Status:	In Progress	Start date:	05/02/2025
Priority:	Normal	Due date:	05/02/2025
Assignee:	Venkata Suryateja Thripuraribhotla	% Done:	50%
Category:		Estimated time:	5:00 hours
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	Database
Description			
Reg & Unreg Vehicles master tables and their dependent tables like lease details, depreciation details and furniture & equipment tables are to be verified once and remove RDA region and Loc columns.			

History

#1 - 05/02/2025 06:22 PM - Venkata Suryateja Thripuraribhotla

- Status changed from New to In Progress

#2 - 05/02/2025 07:45 PM - Venkata Suryateja Thripuraribhotla

- Estimated time changed from 4:00 h to 5:00 h