

Karnataka Project Info Management System - Feature #174

[BIWH,RWH] Data verification and data Import

30/04/2024 10:40 AM - Kalyan Battula

Status:	Ready for Prod	Start date:	30/04/2024
Priority:	High	Due date:	
Assignee:	Madhuri Pinky Mendu	% Done:	0%
Category:		Estimated time:	9:00 hours
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
Data verification and import in BIWH,RWH modules			

History

#1 - 30/04/2024 06:57 AM - Madhuri Pinky Mendu

- Status changed from New to In Progress

#2 - 05/05/2024 11:38 PM - Madhuri Pinky Mendu

- Status changed from In Progress to Ready for Prod