

GujRAMS - Data Services #1871

Import SH068 and SH003 roads data in Production

17/04/2025 02:55 PM - Sindhuja Kadari

Status:	Closed	Start date:	15/04/2025
Priority:	Normal	Due date:	
Assignee:	Sindhuja Kadari	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
Import SH068 and SH003 roads RIS Condition data in Production			

History

#1 - 17/04/2025 02:59 PM - Sindhuja Kadari
Verified the Road type data with the condition data of both roads.[15/04/2025] Deleted the old data for that roads and Imported the Condition data of SH068 Road (Roughness, RutDepth, Visual Condition).[16/04/2025] Imported the Condition data of SH003 Road (Roughness, RutDepth, Visual Condition).And imported the Road Type data of both roads[17/04/2025]
#2 - 17/04/2025 03:00 PM - Sindhuja Kadari
- Status changed from New to Closed
#3 - 17/04/2025 05:36 PM - Sindhuja Kadari
Imported the pavement width data for both roads.

Files

Copy of RIS_DataTemplate SH-68 (15-04-2025).xlsx	1.61 MB	17/04/2025	Sindhuja Kadari
Copy of RIS_DataTemplate SH-3 (15-04-2025).xlsx	1000 KB	17/04/2025	Sindhuja Kadari