

GujRAMS - Data Services #1880

Import and Approve screens in RIS module

25/04/2025 07:28 PM - Harinath Vajrala

Status:	Closed	Start date:	22/04/2025
Priority:	Normal	Due date:	
Assignee:	Harinath Vajrala	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:	Production Environment	Category:	
Description			
Import in Median and Approve in Road furniture sec screens have issues			