

SLRAMS - Web Application - Data Services #1904

Migrating AVS SP's and tables to Production.

20/05/2025 12:32 PM - Venkata Suryateja Thripuraribhotla

<b>Status:</b>	Closed	<b>Start date:</b>	20/05/2025
<b>Priority:</b>	Urgent	<b>Due date:</b>	20/05/2025
<b>Assignee:</b>	Venkata Suryateja Thripuraribhotla	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	5:00 hours
<b>Target version:</b>		<b>Spent time:</b>	0:00 hour
<b>Deployed In:</b>	Production Environment	<b>Category:</b>	Database
<b>Description</b>			
AVS modifications proposed are updated in SATRA stage. Need to move them to production.			

History

#1 - 20/05/2025 06:37 PM - Venkata Suryateja Thripuraribhotla

- Due date set to 20/05/2025
- Estimated time changed from 2:00 h to 5:00 h
- Deployed In set to Production Environment

All modifications are updated in production database and data has been tested.

#2 - 20/05/2025 06:37 PM - Venkata Suryateja Thripuraribhotla

- Status changed from New to Closed

Ticket closed as production migration is done.