

Rwanda RAMS - Bug #240

unit testing on RLRS,PMS,TMS modules

01/05/2024 12:27 PM - Ramesh Billa

Status:	Closed	Start date:	19/03/2024
Priority:	Normal	Due date:	19/03/2024
Assignee:	Vengaiah Patcha	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	UI
Description			
complete unit testing on RLRS,PMS,TMS modules			

History

- #1 - 02/05/2024 07:25 AM - Vengaiah Patcha
- Status changed from New to Ready for Prod
- #2 - 03/05/2024 02:55 AM - Kalyan Battula
- Status changed from Ready for Prod to Closed

unit testing