Rwanda RAMS - Bug #255

Bind data initially in URMS lookups.

01/05/2024 12:53 PM - Ramesh Billa

Status: Closed Start date: 28/03/2024

Priority: Normal Due date:

Assignee: Vengaiah Patcha % Done: 0%

Category:Estimated time:5:00 hoursTarget version:Spent time:0:00 hour

Deployed In: Category: UI

Description

Bind data initially in URMS lookups.

History

#1 - 02/05/2024 07:24 AM - Vengaiah Patcha

- Status changed from New to Ready for Prod

#2 - 05/05/2024 08:41 PM - Kalyan Battula

- Status changed from Ready for Prod to Closed

20/04/2025 1/1