

Rwanda RAMS - Bug #279

Unit Testing on BMS,TMS ,PMS modules

01/05/2024 01:17 PM - Ramesh Billa

Status:	Closed	Start date:	05/04/2024
Priority:	Normal	Due date:	
Assignee:	Vengaiah Patcha	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	UI
Description			
Unit Testing on BMS,TMS ,PMS modules			

History

- #1 - 02/05/2024 06:53 AM - Vengaiah Patcha
- Status changed from New to Resolved
- #2 - 02/05/2024 07:14 AM - Vengaiah Patcha
- Status changed from Resolved to Ready for Prod
- #3 - 03/05/2024 03:48 AM - Kalyan Battula
- Status changed from Ready for Prod to Closed