

HIMS ERP 1.0 - Feature #362

Skeleton loader implementation

06/05/2024 02:36 PM - Surender Billa

Status:	Resolved	Start date:	06/05/2024
Priority:	Normal	Due date:	07/05/2024
Assignee:	Praveen Madeti	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	UI
Description			
Skeleton loader implementation			

History

#1 - 06/05/2024 02:08 AM - Praveen Madeti

- Status changed from New to In Progress

#2 - 07/05/2024 05:34 AM - Praveen Madeti

- Status changed from In Progress to Resolved