

HIMS ERP 1.0 - Feature #399

[UI] Implement Home Dashboard header and footer

15/05/2024 05:40 PM - Surender Billa

Status:	Resolved	Start date:	16/05/2024
Priority:	Normal	Due date:	17/05/2024
Assignee:	Surender Billa	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	Sprint 4 (20th To 24th May)	Spent time:	0:00 hour
Deployed In:	Dev Envrioment	Category:	UI
Description			
Implement Home Dashboard header and footer			
Subtasks:			
Feature # 420: [UI] To create Header, Footer			Resolved

History

#1 - 16/05/2024 10:35 PM - Surender Billa

- Subtask #420 added

#2 - 17/05/2024 04:10 AM - Surender Billa

- Status changed from New to In Progress

#3 - 17/05/2024 04:28 AM - Surender Billa

- Status changed from In Progress to Resolved