RRAMS Citizens - Mobile Application - Feature #423

Token Implementation

17/05/2024 04:54 PM - Prashanth Appani

Status:	Rejected	Start date:	16/05/2024	
Priority:	Normal	Due date:	16/05/2024	
Assignee:	Kalyan Battula	% Done:	0%	
Category:		Estimated time:	0:00 hour	
Target version:		Spent time:	0:00 hour	
Deployed In:		Category:	Category:	

Description

Added Token Implementation for APIs

History

#1 - 17/05/2024 04:38 AM - Kalyan Battula

- Project changed from Rwanda RAMS to RRAMS Citizens - Mobile Application

#2 - 17/05/2024 04:39 AM - Prashanth Appani

- Status changed from New to Resolved

#3 - 17/05/2024 04:46 AM - Subodh Neelapati

- Assignee set to Prashanth Appani

#4 - 17/05/2024 04:49 AM - Subodh Neelapati

- Subject changed from RRAMS Citizen to Token Implementation
- Description updated

#5 - 28/05/2024 03:54 AM - Prashanth Appani

- Status changed from Resolved to Ready for Prod
- Assignee changed from Prashanth Appani to Kalyan Battula

#6 - 31/05/2024 05:02 AM - Prashanth Appani

- Status changed from Ready for Prod to Rejected

20/04/2025 1/1