

Rwanda RAMS - Task #46

[TMS] Reports development

02/04/2024 03:17 PM - Kalyan Battula

Status:	New	Start date:	02/04/2024
Priority:	High	Due date:	
Assignee:	Harinath Vajrala	% Done:	36%
Category:		Estimated time:	0:00 hour
Target version:	1.0.0.0_QA	Spent time:	0:00 hour
Deployed In:		Category:	
Description			
TMS Module reports development			
Attached the reference document			
Go to TMS sheet ,SNo:232 to 302			
Subtasks:			
Task # 47: [TMS] Reports > Processed Data > Missing Data			Closed
Task # 48: [TMS] Reports > Daily Count Direction-wise			Ready for Prod
Task # 49: [TMS] Reports > Daily Traffic Count			Ready for Prod
Task # 50: [TMS] Reports > Average Daily Traffic (ADT)			Ready for Prod
Task # 51: [TMS] Reports > Daily ADT Distribution			Ready for Prod
Task # 52: [TMS] Reports > ADT Distribution by Mode			Ready for Prod
Task # 53: [TMS] Reports > ADT Hourly Variation			Ready for Prod
Task # 54: [TMS]Reports > ADT by Station			Ready for Prod
Task # 55: [TMS] Reports > Vehicle Damage Factor (VDF)			Closed
Task # 56: [TMS] Reports > Traffic Growth Rate			Closed
Task # 57: [TMS] Reports > Traffic Projection			Ready for Prod

History

#1 - 02/04/2024 02:51 AM - Kalyan Battula

- Subtask #47 added

#2 - 02/04/2024 02:52 AM - Kalyan Battula

- Subtask #48 added

#3 - 02/04/2024 02:59 AM - Sivakanth Kesiraju

- Assignee changed from Sivakanth Kesiraju to Harinath Vajrala

#4 - 02/04/2024 03:02 AM - Kalyan Battula

- Subtask #49 added

#5 - 02/04/2024 03:05 AM - Kalyan Battula

- Subtask #50 added

#6 - 02/04/2024 03:06 AM - Kalyan Battula

- Subtask #51 added

#7 - 02/04/2024 03:09 AM - Kalyan Battula

- Subtask #52 added

#8 - 02/04/2024 03:12 AM - Kalyan Battula

- Subtask #53 added

#9 - 02/04/2024 03:13 AM - Kalyan Battula

- Subtask #54 added

#10 - 02/04/2024 03:15 AM - Kalyan Battula

- Subtask #55 added

#11 - 02/04/2024 03:16 AM - Kalyan Battula

- Subtask #56 added

#12 - 02/04/2024 03:17 AM - Kalyan Battula

- Subtask #57 added

Files

Rwanda_DEV_Testing_29thMar24.xlsx	34 KB	02/04/2024	Kalyan Battula
-----------------------------------	-------	------------	----------------