

Rwanda RAMS - Task #59

RTDA Dev test cases status

05/04/2024 03:05 PM - Kalyan Battula

Status:	In Progress	Start date:	05/04/2024
Priority:	High	Due date:	
Assignee:	Rajshekar Gotimukul	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	1.0.0.0_QA	Spent time:	0:00 hour
Deployed In:		Category:	
Description			
Updated the status in the given sheet			

History

#1 - 05/04/2024 02:38 AM - Kalyan Battula

Kalyan Battula wrote:

Updated the status in the given sheet

TMS,ADMIN,BMS modules testing
completed need to test for regression issues

#2 - 05/04/2024 05:39 AM - Kalyan Battula

- File Rwanda_DEV_Testing0504up.xlsx added

Files

Rwanda_DEV_Testing0504.xlsx	112 KB	05/04/2024	Kalyan Battula
Rwanda_DEV_Testing0504up.xlsx	112 KB	05/04/2024	Kalyan Battula