

E-Arogya - Feature #629

[New development] HIMS ERP 1.0 Jenkins pipeline creation

11/06/2024 05:40 PM - SanjeevKumar Murugesan

Status:	In Progress	Start date:	11/06/2024
Priority:	Normal	Due date:	
Assignee:	SanjeevKumar Murugesan	% Done:	20%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
Need to create Jenkins Pipeline HIMS ERP 1.0			

History

#1 - 12/06/2024 05:38 AM - SanjeevKumar Murugesan

- Status changed from New to In Progress
- % Done changed from 0 to 10

Analysis feasibility for pipeline requirements

#2 - 14/06/2024 04:49 AM - SanjeevKumar Murugesan

HIMS 1.0 jenkins pipeline architecture design discuss with developer team and suggestions and corrections done

#3 - 17/06/2024 06:35 AM - SanjeevKumar Murugesan

Sanjeev Kumar Murugesan wrote in [#note-2](#):

HIMS 1.0 jenkins pipeline architecture design discuss with developer team and suggestions and corrections done

analysis Nginx configuration

#4 - 02/07/2024 12:20 AM - SanjeevKumar Murugesan

- % Done changed from 10 to 20

multibranch pipeline setup and configuration Analysis done

#5 - 03/07/2024 05:37 AM - SanjeevKumar Murugesan

multibranch pipeline setup work InProgress

#6 - 18/07/2024 04:33 AM - SanjeevKumar Murugesan

Stages and deployment process work inprogress

#7 - 23/07/2024 04:47 AM - SanjeevKumar Murugesan

Simulations Jenkins Pipeline done.