

E-Arogya - Feature #631

[Radiology] Radiology screens Header

12/06/2024 03:59 PM - Uma Maheswarachari Melpati

Status:	Resolved	Start date:	12/06/2024
Priority:	Normal	Due date:	12/06/2024
Assignee:	Kranti Boddu	% Done:	0%
Category:		Estimated time:	4:00 hours
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			
[Radiology] Radiology screens Header			

History

#1 - 12/06/2024 03:34 AM - Uma Maheswarachari Melpati

- Assignee set to Kranti Boddu
- Estimated time set to 4:00 h

#2 - 12/06/2024 03:36 AM - Kranti Boddu

- Status changed from New to In Progress

#3 - 14/06/2024 03:50 AM - Kranti Boddu

- Status changed from In Progress to Resolved

#4 - 14/06/2024 03:50 AM - Kranti Boddu

- Due date set to 12/06/2024