

HIMS ERP 1.0 - Feature #733

Need to do R&D for Angular18 deployment

26/06/2024 11:44 AM - Jagadish Vangara

Status:	Resolved	Start date:	19/06/2024
Priority:	Normal	Due date:	28/06/2024
Assignee:	Jagadish Vangara	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Deployed In:		Category:	
Description			

History

#1 - 27/06/2024 10:56 PM - Jagadish Vangara

- Due date set to 28/06/2024
- Status changed from In Progress to Resolved

#2 - 27/06/2024 11:58 PM - Jagadish Vangara

- Status changed from Resolved to In Progress

#3 - 12/07/2024 12:02 AM - Jagadish Vangara

- Status changed from In Progress to Resolved