

Rwanda RAMS - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1002	Task	Resolved	Normal	RLRS-network managment-tools-split network --- splitting the roads	Narayana Akkipalli	19/07/2024 04:24 PM
950	Bug	Resolved	Normal	TMS module bug fixes	Narayana Akkipalli	19/07/2024 04:23 PM
948	Bug	Resolved	Normal	admin module bug fixes	Narayana Akkipalli	15/07/2024 11:33 AM
836	Bug	Resolved	Normal	condtion -paved unpaved charts	Narayana Akkipalli	19/07/2024 06:34 PM
666	Bug	Resolved	Normal	Committed project issues	Narayana Akkipalli	14/06/2024 07:00 PM
492	Bug	Resolved	Normal	Notifications	Narayana Akkipalli	28/05/2024 11:16 AM
486	Bug	Resolved	Normal	Select trigger changes in TMS AND RRMS in Rwanda	Vengaiah Patcha	27/05/2024 10:14 AM
428	Feature	Resolved	Normal	TMS URMS module new lookups created (UOMs,Grades Pci,PCI Factors)	Narayana Akkipalli	28/05/2024 11:16 AM
356	Feature	Ready for Prod	Normal	Need to implement gallery functionality in Impassable screen	Narayana Akkipalli	07/05/2024 12:59 PM
355	Bug	Ready for Prod	Normal	All modules Link code not binding in edit page	Vengaiah Patcha	09/05/2024 12:08 PM
352	Bug	Ready for Prod	Normal	RLRS module missed mandatory fields added	Vengaiah Patcha	02/05/2024 07:45 PM
211	Bug	Ready for Prod	Normal	RLRS module bug fixes	Narayana Akkipalli	07/05/2024 01:00 PM