

HIMS ERP 1.0 - Feature #113

[UI] Creating UI Layout Architecture

26/04/2024 03:39 PM - Kalyan Battula

Status:	Resolved	Start date:	26/04/2024
Priority:	Normal	Due date:	20/06/2024
Assignee:	Ramesh Billa	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	Sprint 3 (14th To 17th May)	Spent time:	0:00 hour
Deployed In:		Category:	UI
Description Creating UI Layout architecture in Angular martial with using CLI Merging with UI elements in this architecture			
Subtasks: Feature # 114: [UI] 1 Buttons, Radio, Tables, Input controls, Select Controls like web kit Feature # 115: [UI] Box /Content Title, Modal header, Modals Feature # 116: [UI] Application Loader icon design Feature # 117: [UI] Create unique product Icons set Feature # 118: [UI] Global styles setup with variables Feature # 119: [UI] Error, warning, success message format Feature # 120: [UI] Generate custom css icons library Feature # 121: Check latest versions for Bootstrap, Angular Material , and mat icons to... Feature # 122: [UI] Create global Application Theme			

Resolved

In Progress

In Progress

In Progress

Resolved

In Progress

Resolved

Resolved

Resolved

History

#1 - 26/04/2024 03:22 AM - Kalyan Battula

- Subtask #114 added

#2 - 26/04/2024 03:30 AM - Kalyan Battula

- Subtask #115 added

#3 - 26/04/2024 03:34 AM - Kalyan Battula

- Subtask #116 added

#4 - 26/04/2024 03:35 AM - Kalyan Battula

- Subtask #117 added

#5 - 26/04/2024 03:35 AM - Kalyan Battula

- Subtask #118 added

#6 - 26/04/2024 03:36 AM - Kalyan Battula

- Subtask #119 added

#7 - 26/04/2024 03:37 AM - Kalyan Battula

- Subtask #120 added

#8 - 26/04/2024 03:39 AM - Kalyan Battula

- Subtask #121 added

#9 - 26/04/2024 03:51 AM - Kalyan Battula

- Subtask #122 added

#10 - 28/04/2024 11:26 PM - Sivakanth Kesiraju

- Target version set to Sprint 1 (29th April - 3rd May)

#11 - 05/05/2024 10:46 PM - Sivakanth Kesiraju

- Status changed from New to In Progress

#12 - 05/05/2024 10:55 PM - Sivakanth Kesiraju

- Target version changed from Sprint 1 (29th April - 3rd May) to Sprint 2 (6th May - 10th May)

#13 - 06/05/2024 02:07 AM - Surender Billa

- Subject changed from Creating UI Layout Architecture to [UI] Creating UI Layout Architecture

#14 - 06/05/2024 02:10 AM - Surender Billa

- Assignee changed from Ramesh Billa to Praveen Madeti

- Estimated time set to 8:00 h

- Category set to UI

#15 - 06/05/2024 02:11 AM - Surender Billa

- Assignee changed from Praveen Madeti to Ramesh Billa

- Estimated time deleted (8:00 h)

#16 - 14/05/2024 06:04 AM - Sivakanth Kesiraju

- Target version changed from Sprint 2 (6th May - 10th May) to Sprint 3 (14th To 17th May)

#17 - 12/07/2024 12:02 AM - Jagadish Vangara

- Status changed from In Progress to Resolved